



SFSF ARRA Element (B) (1) element 4

Of the

State Fiscal Stabilization Fund Program

(Amended January 3, 2011)

CFDA Numbers: 84.394 (Education Stabilization Fund) and

84.397 (Government Services Fund)

4) The capacity to communicate with higher education data systems

Update 03/16/2011

Implementation Plan: The public postsecondary institutions (eight) have successfully processed fall 2010 enrollment through the EDUID application. (Idaho's unique Student ID system) The returned unique student ID's have been uploaded into the respective institutions ERP system and we can now link students from the K-12 SLDS to postsecondary. The next step is to consolidate postsecondary information from these eight institutions into a postsecondary repository to de-duplicate students and provide standardized data elements and definitions. The State Board of Education approved Phase 1 and Phase 2 of the P-20 SLDS plan in February 2011. The postsecondary repository will be implemented in time to meet September 2011 reporting requirements.

Responsible Agency: The SBOE is the responsible entity. SDE is managing the current K-12 data collection efforts and OSBE is managing the postsecondary data collection efforts. The State Board of Education will provide updates on the status of this project and these efforts at: http://www.boardofed.idaho.gov/research_stats/long_data_system.asp

Timeline: Implementation of the K-12 EDUID in the postsecondary data collection was completed in early 2011. The data dictionary for the postsecondary repository is under review with a completion forecast of April 2011.

Budget: The fiscal impact of the EDUID implementation was absorbed by the postsecondary institutions. The costs associated with development of the postsecondary repository will be covered by existing state funding.